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READBACK OF ALL RUNWAY HOLDING INSTRUCTIONS IS REQUIRED.

Double the width of taxiway centerlines
Current visibility & future service requires a taller tower.

Boise ATCT will submit a request for a new tower and

base building for FY2004 based on siting survey
recommendation provided by Boise Airport Authority.

Airport will install additional signs at approach end of
Runway 10L and Twy J

Estimated Completion Date
7/1/2001

Proposal due 11/01/2001
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Status / Responsibility

COMPLETED

BOI ATCT

Signs ordered, awaiting delivery,
expect installation by July 1,
2001 / BOI Airport Authority



